

☐ SECRET

☒ CONFIDENTIAL 15087

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040003-0
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

11 October 1967

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

1 November 1967

NAME OF CONTRACTOR

Declass Review by NGA.

Analytical Studies and Investigation

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 90%

PER CENT OF FUNDS EXPENDED - NA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST ☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

29 September 1967

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040003-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 25X1
[] worked at [] for the period 27-29 September 1967, gathering information for Tasks 1 and 4 of this contract. These tasks will be completed by 15 October 1967 and we should have the reports before the end of the month.

The final reports on Task 2 "Contribution of Stereo" and Task 3 "Contribution of Film Distortion" have been received and the work is satisfactory.

Task 3 suggests that additional investigation be carried out in certain areas as an extension of this contract or as a new contract. The present funding situation precludes either of the above courses of action.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040003-0

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET